

Kendal Wall Route Setting Schedule

Below is a detailed schedule of the main route setting dates over the rest of the year. Please note that this may change over time due to Covid restrictions, and that small area sets may be included over term time and holiday periods to keep areas fresh and exciting!

| Setting Date | Area Being Set | Expected Disruption |
|---------------------------------|------------------------|--|
| 7 th September 2020 | Marmot Loft | Segmented Closure of the Marmot Loft |
| 14 th September 2020 | Main Hall – Main Walls | Full Main Wall Closure – Covid Noise Restrictions |
| 21 st September 2020 | Main Hall – 12m Walls | Full Main Wall Closure – Covid Noise Restrictions |
| 28 th September 2020 | Marmot Loft | Segmented Closure of the Marmot Loft |
| 5 th October 2020 | Main Hall – Main Walls | Full Main Wall Closure – Covid Noise Restrictions |
| 12 th October 2020 | Main Hall – 12m Walls | Full Main Wall Closure – Covid Noise Restrictions |
| 19 th October 2020 | Marmot Loft | Segmented Closure of the Marmot Loft |
| October Half Term Holidays | | |
| 2 nd November 2020 | Main Hall – Main Walls | Full Main Wall Closure – Covid Noise Restrictions |
| 9 th November 2020 | Main Hall – 12m Walls | Full Main Wall Closure – Covid Noise Restrictions |
| 10 th November 2020 | The Chamber | Full Closure of the Chamber – Covid Noise Restrictions |
| 16 th November 2020 | Marmot Loft | Segmented Closure of the Marmot Loft |
| 23 rd November 2020 | Main Hall – 12m Walls | Full Main Wall Closure – Covid Noise Restrictions |
| 30 th November 2020 | Marmot Loft | Segmented Closure of the Marmot Loft |
| 7 th December 2020 | Main Hall – Main Walls | Full Main Wall Closure – Covid Noise Restrictions |
| 14 th December 2020 | Main Hall – 12m Walls | Full Main Wall Closure – Covid Noise Restrictions |
| Christmas Holidays! | | |